Timeline for FY 2016 Capital Fund Program
(CFP) Formula and RHF Grants

PHA, HUD Headquarters (HQ), and ROs/FOs Actions

Significant Dates

1. | PIH HQ Posts to Office of Capital Improvements Website No later than February 12, 2016
e CF grant amounts
e FY 2016 CF Program ACC Amendments
2. | PIH HQ emails notification to PHAs that ACC Amendments No later than February 12, 2016
are posted
3. | PIH HQ sends data tool and certifications to ROs/FOs No later than March 5, 2016
4. | Three original signed and dated ACC Amendments for each
2016 formula & RHF grant, along with the corresponding CF March 16, 2016
Annual Statement form HUD 50075.1 (Parts | & Il) must be
received in the ROs and FOs (See 2016 web guidance)
5. | PIH HQ runs DUNS registration in SAM report. PHAs with March 30, 2016
expired registrations will have FY 2016 grants suspended in
LOCCS.
6. | ROs/FOs execute ACC Amendments for FY 2016 CF grants April 13, 2016
7. | ROs/FOs send PIH HQ the data tool and certification April 14, 2016
8. | Natification to FOs to begin spreading budgets May 2, 2016
9. | Final submission for all pending ACC Amendments May 31, 2016
**MPORTANT - IF THE PHA MISSES THIS DEADLINE,
THE GRANT WILL BE RESCINDED & DE-RESERVED**
10. | FOs complete processing pending ACCs June 6, 2016
11. | FOs complete FO certification process and submit to HQ for June 13, 2016
pending ACCs
12. | FOs complete spreading budgets for all FY 2016 CFP Formula | June 30, 2016

and RHF Grants

eLOCCS/LOCCSweb - FY 2016 CFP Formula and RHF grants Contract Dates

Obligation Start Date April 13, 2016
Obligation End Date April 12, 2018
Disbursement End Date April 12, 2020




